TENTATIVE SEQUENCE OF EVENTS

- TREE REMOVAL

- UTILITY POLE/RELOCATION
- UNDERGROUND UTILITY REPLACEMENT
- RECLAIM/GRADE

- PAVE

- WALL FOOTINGS WALLS

-  BERM

- DRIVEWAY BINDER

- LOAM/SEED

- TREE PLANTINGS

- TOP ROADWAY

- TOP DRIVEWAYS

- FINAL LANDSCAPE

- LINE PAINTING

** Please note that this sequence may change after a contractor is selected for the project.



